

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**  
**Agenda**

October 13, 2016, 3:30 PM  
At: Donald W. McIntosh Assoc. office

- I. Lake Nona Blvd. Phase 3
  - a. LNB Phase 3 / Sanger Road Ph. 3 – Repairs to RCP by JDC and City Meeting.
  - b. LNB Phase 3 / Sanger Road Ph. 3 – Repairs to roadway from water damage
  - c. LNB Phase 1 – Repairs to roadway from asphalt shoveling.
  
- II. Laureate Blvd.
  - a. Laureate Blvd. - Repairs to roadway from water damage.
  
- III. Lake Nona Blvd. Central
  - a. Installation of benches and RRFB.
  
- IV. SR 417 Interchange
  - a. BCID - Interchange irrigation reconstruction update
  
- V. Nemours Parkway and Weller Blvd. Connection
  - a. DWMA design and permitting status.
  - b. Land Purchase from OCPS for R/W & Pond
  - c. Design and construction of Sewer Lift Station in Section 7.
  
- VI. MCID – Wellspring Dr. / Performance Drive
  - a. Completion and Certification of Wellspring Drive.
  - b. Data collection for Wellspring sale to CDD.
  
- VII. Recommendations to Board for Contractors Listing
  - a. Extension period.
  - b. Schedule for new listings and RFQ's.
  
- VIII. CDD consulting agreements / proposals for Board Meetings
  
- IX. Settlement Agreement on Tree trimming and warranty.
  
- X. Recommendations to avoid further damage to roadways from rain and irrigation.
  
- XI. Monthly cost reports from Fishkind for CDD construction projects.
  - a. Monthly reports of balance in Capital accounts.