

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDD's

Agenda

February 1, 2018, 3:30 PM

At: Donald W. McIntosh Assoc. office

Phone: 1-877-864-6450

Code: 933751

- I. Lake Nona Blvd. Phase 3
 - a. LNB Ph 3 / Sanger Rd Ph 3 / Boggy Creek Rd. – Final Completion.

- II. SR 417 Interchange
 - a. Interchange irrigation reconstruction status.

- III. GID - Nemours Parkway
 - a. All Sections
 - b. Section 4
 - c. Section 5
 - d. Section 6 & Weller Blvd.
 - e. Section 7

- IV. GID – Kellogg Ave. & Hartwell Court Extension (Centerline Drive) to proposed Park
 - a. DWMA design and permitting status.
 - b. Revised Capital Improvement Plan.

- V. BCID – Nemours Parkway West (Nemours Parkway & Helios Drive)
 - a. DWMA design and permitting status for TownCenter section Parkway West.
 - b. Revised Capital Improvement Plan.
 - c. DWMA design and permitting for Lift Station & Force Main at TownCenter & SR417
 - d. RFQ for traffic report and signal design consultants.

- VI. MCID – Performance Drive / Wellspring Drive
 - a. Documentation for future purchase of Performance Dr.
 - b. Landscape Maintenance

- VII. MCID – Parcel 15 Roads / Drainage
 - a. Roadways and Drainage.

- VIII. BCID – Medical City Drive
 - a. South of Laureate Blvd. for J&J site.

- IX. New Items Requiring Action by Committee, TDC or others.

- X. CDD consulting agreements / proposals for the 2/20/18 Board Meetings.

- XI. Monthly cost reports from Fishkind for CDD construction projects.
 - a. Monthly reports of balance in Capital accounts.