

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDD's
Agenda

October 12, 2017, 3:30 PM
At: Donald W. McIntosh Assoc. office

Phone: 1-877-864-6450
Code: 933751

- I. Lake Nona Blvd. Phase 3
 - a. LNB Phase 3 / Sanger Road Ph. 3 – Final Certification of Completion.
- II. SR 417 Interchange
 - a. Interchange irrigation reconstruction status.
- III. GID - Nemours Parkway
 - a. All Sections
 - b. Section 3
 - c. Section 4
 - d. Section 5
 - e. Section 6 & Weller Blvd.
 - f. Section 7
- IV. GID – Hartwell Court Extension to proposed Park
 - a. DWMA design and permitting status.
 - b. Revised Capital Improvement Plan.
- V. BCID – Nemours Parkway West (Parkway & Helios Drive)
 - a. DWMA design and permitting status for TownCenter section Parkway West.
 - b. DWMA design and permitting status for lift station at TownCenter & SR417
 - c. CFX Right of Entry Application.
 - d. RFQ for traffic report and signal design consultants.
- VI. VA Main Entrance
 - a. Proposed traffic signal
- VII. MCID – Performance Drive
 - a. Documentation for future purchase of Performance Dr.
- VIII. Landscape Maintenance
 - a. Review of current maintenance contracts in BCID, GID MCID & 417 IC.
- IX. Landscape Repairs from Hurricane Damage
 - a. Contractors in BCID, GID MCID & 417 IC.
- X. New Items Requiring Action by Committee, TDC or others.
- XI. CDD consulting agreements / proposals for next Board Meeting
- XII. Monthly cost reports from Fishkind for CDD construction projects.
 - a. Monthly reports of balance in Capital accounts.